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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 025 Date: 03-Apr-2009 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 842

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

Weekly Structure Staff Meeting.
As-built meeting with Mehran, Giath, Maged, Chuck, Taher, Ibrahim Q, and I to discuss as-built completion.
Meeting with Richard Chang, Chuck, Mehran, Maged and I to discuss jacking of OTD and lowering of
Skyway.
Called MCM to request a trestle removal plan. Greg Allen hand delivered a removal plan, but the plan was
not adequate. Amer called Greg and requested more details.
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